Monthly Summary Sheet for June 2002
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities
CDM continued the Phase | treatment building construction activities

in June 2002 and completed the aqueduct screen wall (right), the e, BEE "'?ﬁ,,v.m;.-..;*r---qm‘
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removal of the formwork and supports for the waffle-slab roof (below),
the construction of the concrete curb for the discharge fan, and the
installation of the roof access hatch. The installation of the process air
intake louver and the roofing membrane and insulation began in late
June, and preparations were made for the installation of the glass block
walls. CDM and Gossen Livingston Associates, Inc. (GLA) continued
the Phase Il and Phase 11l design efforts, and the City of Wichita’s
(City’s) Office of Central Inspection approved the Phase Il —Final
Design document (dated May 8, 2002) on June 13, 2002.

Anticipated July activities: It is anticipated that the glass block
walls; heating, ventilation, and air conditioning (HVAC) duct work,
air handling unit, and louvers; electrical lights, panels, and wiring;
and other Phase | treatment building items will be installed in July
and August. The treatment system equipment and the electrical
conduits at the extraction well sites will continue to be installed,
and CDM wiill prepare to begin the treatment system startup
activities. The Phase Il construction activities will continue with
the foundation efforts for the environmental education building
and plaza area, and CDM and GLA will continue the Phase Il
(park shelter, fish observatory, etc.) design efforts.

Monitoring Activities

CDM received and reviewed the analytical results for the Second Quarter 2002 Site Monitoring Network
sampling event and resampled three of the monitoring wells (555A&B and 901B) to confirm the original

analytical results that differed from the previous sampling results.

Anticipated July activities: CDM will complete the Second Quarter 2002 Site Monitoring Network Report
for submittal to the City by the end of July.

Source Area Activities

Source area monitoring well 901B was resampled to confirm the original analytical results that differed from
previous sampling results, and these data will be presented in the Second Quarter 2002 Site Monitoring
Network Report. The Kansas Department of Health and Environment (KDHE) provided comments to the
Tri-State Central (724 E. Osie Street) and Harcros (727 E. Osie Street) work plan documents in comment
letters dated May 29, 2002. CDM has addressed these KDHE comments, and the work plans for the source
area investigations and the source control measures reports for both the Tri-State Central and Harcros
Chemicals sites were revised and submitted to KDHE on June 19, 2002.

Anticipated July activities: A source-area monitoring well will be installed or Geoprobe sampling will be
performed at the AID site after the City has resolved the access issues, and the work plan for the Tri-State
North source area will be submitted to the City in the third quarter of 2002.



